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January 24, 2018

Mr. Craig Bobrowiecki

Environmental Analyst II

Remediation Division

Bureau of Water Protection and Land Reuse

Connecticut Department of Energy & Environmental Protection
79 Elm Street

Hartford, CT 06106

RE: PSEG Power Connecticut LLC’s Bridgeport Harbor Station
2017 Annual Technical Reports Submittal
REM ID #5310

Dear Mr. Bobrowiecki:

PSEG Power Connecticut LLC (PSEG) is required to provide an annual summary of technical submittals
made each calendar year. There were no formal technical submittals to Connecticut Department of
Energy and Environmental Protection (CT DEEP) in 2017 related to the ongoing site remediation at the
Bridgeport Harbor Station (BHS), located at 1 Atlantic Street in Bridgeport, Connecticut (the Site).
However, informal updates were provided to you on several occasions via email and telephone. Below
is a summary of the investigation and remediation efforts completed in 2017.

e A Site remediation status meeting with CT DEEP and PSEG was held at BHS on January 25,
2017.

e Removal of contaminated soils from above the seasonal high groundwater level at the former
Tank Farm Area was completed in January:

o Approximately 2,025 cubic yards (cy) of oily soil and brick debris was disposed of
offsite in February 2017.

o Approximately 4,800 cy of soils exceeding the GB Pollutant Mobility Criteria (PMC)
were stockpiled onsite in the RAA3W area for subsequent placement beneath BHS Unit
5 structures to render them environmentally isolated.

e An electrical conduit line that originated at the north Pump House in the Tank Farm was found to
contain fuel oil residuals from a historical release. The electrical conduit was removed and oily
soils from around manholes associated with the electric line were removed and disposed offsite
with the soils from the Tank Farm remediation.

e Removal of historic foundations from the Tank Farm Area was ongoing from February through
May 2017. These foundations extended below the seasonal high groundwater level and oily soils
were occasionally encountered during this work.

o Approximately 1,150 cy of oily soils and concrete debris from the foundation removal
was disposed offsite in June 2017.



e Most soils exceeding the Industrial Direct Exposure Criteria (IDEC) were consolidated within
the sheet pile wall surrounding the Unit 5 fill area, covered with orange geotextile fabric, and
buried with at least 4 feet of clean fill to render these IDEC soil inaccessible. There is still a
small volume of soil exceeding the IDEC associated with installation of subsurface utilities that
needs to be placed under the geotextile. This placement of additional IDEC soils is planned be
completed in 2018.

e In September 2017, approximately 3,500 cy of soils exceeding the GB PMC that had been
stockpiled in RAA3A were placed beneath the foundations of three large storage tanks located on
the east side of the Unit 5 complex. Placement of the remaining 1,300 cy of GB PMC soil under
other Unit 5 building foundations is planned to be performed in early 2018.

e During removal of the historic foundations and performance of other site work, three unknown
historic underground storage tanks (USTs) were discovered. Each tank was removed and
disposed offsite, soil samples were collected to verify no residual soil contamination remained:

o An approximately 1,000-gallon steel UST was discovered within the Tank Farm on
February 24. The top of the tank had been cut away and it was filled with soil.

o An approximately 1,000-gallon steel UST containing a small amount of residual fuel oil
or diesel fuel was found on May 23 near the north side of the Tank Farm. The tank
appeared to be intact and no soil contamination was noted.

o An approximately 10,000-gallon steel UST containing about 20 inches of diesel fuel was
discovered west of the Tank Farm near the BHS property line on October 23.

e The Engineered Control (orange geotextile covered with six inches of crushed stone) was
installed at PRA-14 in January 2017. Since January, that area has been used as laydown for
clean fill and other equipment. Use of PRA-14 as an equipment laydown area will continue
through construction of Unit 5.

e A Completion Report will be prepared for the Tank Farm Soil Remediation Project once all the
remaining PMC and IDEC soils have been placed and covered.

Although unrelated to the Tank Farm Soil Remediation Project, we are providing you with a copy of the
Closure Report (attached) for three USTs previously located at the north end of the active power
generating station. This report was submitted to the Bridgeport Fire Marshal on May 1, 2017.

If you have any questions regarding this information, please contact me at 203-974-5055.

PLEASE ACKNOWLEDGE RECEIPT OF THIS MATERIAL BY STAMPING THE ENCLOSED
COPY OF THIS LETTER AND RETURNING SAME IN THE SELF-ADDRESSED, STAMPED
ENVELOPE PROVIDED.
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Sally Kruse
Manager — Environmental, Health & Safety

Enclosure



